

CuSEDS Meeting Minutes

Date: November 5th, 2008

Attendance: Scott (President), Stef (VP Events), Hareen (VP Projects), Brian (VP Finance), Lindsay (PR)

MB03:

- expecting final design sketches by Friday Nov. 7th
- all solid modelling to be done by Christmas break
- funding for MB03?? Perhaps hold event to raise money... (details to follow)
- summary: everything is going well/ under control

CanSat:

- size issues? Too small? Clichés?
- Seem to be very organized (within themselves)
- No technical issues (yet) – good thing or bad thing?
- Funding??
- Seems to be a good project for attracting aerospace companies support as it is well known

Funding:

- Individuals applying for personal funding under CuSEDS name – NOT COOL!!!
- Scott / Brian to speak with CSES (Andrew Hart)
- Scott to speak with Yaris, posing MB03 as strictly a Mech and Aero project to try to get funding
 - o Does not seem right that Carleton is able to use project for publicity without supporting it...
- Hoping to get \$\$ by going beyond engineering faculty...

Other:

- Scott to set up meeting with Albert – more communication with CanSat project is necessary
- Sponsorship:
 - o Package is finished and will be handed out soon
 - o Lindsay and Brian to speak with Fresh Air
- try to get Physics students involved in club/ projects
 - o put up posters around Herzberg
 - o Lindsay to make posters
- Scott and Lindsay to look into pub night at Ollies – in January?
- Full club meeting to be held soon – next week?